@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: November 6, 2015 REPORT NO.: __ 44 PROJECT: R-29424 Indiana Ave. Reconstruction
NOTICE TO PROCEED DATE: Oct. 31, 2014 IMTERMEDITE COMPLETION DATE: Nov. 16, 2015 FINAL COMPLETION DATE: May 11, 2016
DAY & DATE WORK IN PROGRESS
12?;'1/ /Sluln_.l The Milestone crew worked %2 day and completed installation of remaining rain garden areas in Phase 11 in preparation for tree planting in these areas.
Mon Milestone continued excavation and subgrade preparation for sidewalks/curb ramps, and drive approaches and their subcontractor (Harmon Construction)
11_2' continued placing drives and walks in the Phase 111 portion of the project. Additionally, their landscaping subcontractor (CA Fulkerson) completed
planting trees for the entire project including the 35 mitigation trees in Clifty Park.
Tues Milestone continued subgrade preparation for sidewalks/curb ramps and drive approaches and their subcontractor (Harmon Construction) placed the
11_3' sidewalk and curb ramp in front of the Lighthouse Church. Harmon also continued preparation of formwork for drives and sidewalk sections in the Phase
111 portion of the project. The Milestone crew also continued grading/backfill behind the curb and around sidewalks / drive approaches in Phase IlI.
Wed Milestone continued subgrade preparation for sidewalks/curb ramps and drive approaches and their subcontractor (Harmon Construction) continued
11_4' prep/placement of these items in the Phase Il portion of the project. The Milestone crew also continued grading/backfill behind the curb and around
sidewalks / drive approaches in Phase I11. Milestone’s signage subcontractor (C-Tech) began installation of new regulatory signage for the project.
Milestone continued subgrade preparation for sidewalks/curb ramps and drive approaches and subcontractor, Harmon Construction continued
Thurs. prep and/placement of these items in the Phase 111 portion of the project. The Milestone crew also continued grading/backfill behind the curb and
11-5 around sidewalks / drive approaches in Phase I1l. Additionally, Milestone’s signage subcontractor (C-Tech) continued installation
of new regulatory signage for the project. Conducted Progress Meeting # 24.
Fri Milestone continued subgrade preparation for drive approaches, walks and curb ramps in the Phase 111 portion of the project and Harmon continued
11-6 placing Phase 111 sidewalk. The Milestone crew also continued grading/backfill behind the curb and around sidewalks / drive approaches in Phase IlI.
C-tech continued installation of regulatory signage.
Look Ahead . . . . . .
Milestone crews will complete preparation of subgrade for sidewalks/curb ramps and drive approaches and subcontractor Harmon is scheduled to
for the week of - - L - . . .
11-7 thru 11-13 complete the placement of these items in all phases of the project in preparation for placement of HMA surface next week. Milestone will also continue
backfill and fine grading work in the Phase I11/I\V//V sections of the project.







